

FD French Driver

ONLINE PRIVATE DRIVER BOOKING PLATFORM

BRAHIM - GABRIEL

DEMO DAY - JULY 18, 2025



— Team



Brahim Haddad
Front end



Gabriel Bescond
Back end

Context & Problems

- 1 High commissions**
- 2 Dependence on platforms (Uber, Bolt)**
- 3 Limited visibility**
- 4 Perfectable customer experience**



The Solution

Reservation



Price estimate



Real-time tracking



Dashboard Admin



Driver assignment



KPIs Dashboard



Vision & GOAL

MVP Launch



Deliver a Minimum
Viable Product in 4
weeks.

User Experience



Achieve an average UX
score of 4/5 or higher.

Core Functionality



Implement essential
booking and dispatch
features.

Process & planning

Part 1: Foundations

Establish core architecture and basic UI.

Week 1

Week 2

Week 3


Week 4

Part 2: Integration

Complete service integrations and stabilize the product


Kanban Methodology

Visual workflow for continuous delivery



Technology Stack

Front end




Back end




Database



Tools / External API



Architecture



Algorithm



```
@classmethod
def calculate_price(cls, lat1, lon1, lat2, lon2, vehicle="eco") -> dict:
    tariffs = cls.VEHICLE_TARIFFS[vehicle]
    dist = cls.calculate_distance(lat1, lon1, lat2, lon2)
    dur = int((dist/30)*60)
    price = (tariffs["base"]
             + Decimal(str(dist))*tariffs["per_km"]
             + Decimal(str(dur))*tariffs["per_min"])
    return {
        "distance_km": round(dist, 2),
        "duration_min": dur,
        "estimated_price": float(price.quantize(Decimal("0.01"))),
    }
```


Demo MVP


Simple Booking Flow

Seamless user experience
for ride requests.



Confirmation & Dispatch

Instant email confirmations
and admin dispatch.



KPI & Results



9/9

User Stories


All "Must Have" user stories delivered.



100%

Test Coverage

Comprehensive testing ensures reliability.



4.3/5

User Experience

High satisfaction score from initial feedback.

Lessons Learned & retro



Strengths

- Responds to the planned MoSCoW
- Validated user experience



Challenges encountered

- Gmail Smtip implementation
- Probleme Setup Tailwind CSS
- Collaboration




Improvement axis

- Coordination & visibility
- Time management

Conclusion & next steps



Functional MVP in 4 weeks



9/9 “Must Have” features delivered

Booking, estimate, email, dashboard dispatch



Adapter for smartphone

Implement payment service

Automatize Dispatch of the Booking

The End

THANK YOU FOR LISTENING

DO YOU HAVE ANY
QUESTIONS ?

DEMO DAY - JULY 18, 2025



MVP functionality

Admin	Key functionality		Uber	
	Reservation			
	Price estimate			
	Real-time tracking			
	Confirmation notification			
	Customer account			
	Dashboard Admin			
	Multi-channel driver assignment			
	Notifications driver			
	KPIs Dashboard			